
From: Gary Moore
To: Halasz, Stephen (Austin,TX-US)
Subject: RE: Falcon Refinery Federal Superfund Site - Weekly Progress Reports
Date: 11/14/2011 11:27 AM
Attachments: Template Weekly.xlsx

Gary Moore
Federal On-Scene Coordinator
EPA Region 6
Cell: 214-789-1627 
Work: 214-665-6609
email: moore.gary@epa.gov

▼ "Halasz, Stephen (Austin,TX-US)" ---11/14/2011 09:31:59 AM---Gary, I'm ready to
 send the weekly progress report but would like a clarification to your email.  In

From:    "Halasz, Stephen (Austin,TX-US)" <SHalasz@trcsolutions.com>
To:    Gary Moore/R6/USEPA/US@EPA
Date:    11/14/2011 09:31 AM
Subject:    RE: Falcon Refinery Federal Superfund Site - Weekly Progress
 Reports

Gary,

 
I’m ready to send the weekly progress report but would like a clarification to your
 email.  In item 6 you indicate that you want a spreadsheet with the following
 categories but you don’t provide the categories?  

 
From: Moore.Gary@epamail.epa.gov
 [mailto:Moore.Gary@epamail.epa.gov] 
Sent: Friday, November 04, 2011 3:06 PM
To: Arredondo, Alonzo
Cc: Halasz, Stephen (Austin,TX-US)
Subject: Re: Falcon Refinery Federal Superfund Site - Weekly Progress
 Reports

 
Alonzo: 

I am ready for you guys to begin modifying your weekly report.  What I
 would like to see is the following: 

1.  The list of tasks necessary to complete the removal actions from
 November 7 to Completion of Project; 

*9566780*
9566780



2.  The schedule you are employing to meet the December 31, 2011
 deadline; 
3.  The activities completed during the week of the reporting period (ie.
 November 5 - November  11, November 12 - 18, etc) 
4.  The plan for the following  week 
5.  Problems encountered 
6.  Excel or Word Table that shows the following categories in the
 attached excel sheet or something similar. 

Thanks 

Gary Moore
Federal On-Scene Coordinator
EPA Region 6
Cell: 214-789-1627 
Work: 214-665-6609
email: moore.gary@epa.gov 

From:        "Arredondo, Alonzo" <AArredondo@trcsolutions.com> 
To:        Gary Moore/R6/USEPA/US@EPA 
Cc:        "rbergner@rfblaw.net" <rbergner@rfblaw.net>, "Halasz, Stephen (Austin,TX-US)"
 <SHalasz@trcsolutions.com> 
Date:        11/04/2011 01:56 PM 
Subject:        Falcon Refinery Federal Superfund Site - Weekly Progress Reports 

Dear Mr. Moore:

On behalf of the National Oil Recovery Corporation
 (NORCO), TRC Solutions (TRC) submits this Weekly
 Progress Report on the Removal Action Activities at
 the Falcon Refinery Federal Superfund Site to the
 United States Environmental Protection Agency for
 your review. If you have any questions, comments, or
 concerns, please do not hesitate to contact me at
 (512) 699-9931.

Sincerely,

TRC

Alonzo G. Arredondo[attachment "EPA weekly report
 20111104.pdf" deleted by Gary Moore/R6/USEPA/US] 




